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Abstract 
 

In 2005 Brun‐Way Highways Operations Inc. (Operator) entered into a 28‐year operation, maintenance 
and rehabilitation (OMR) contract with the Department of Transportation (Client) for 275 4‐lane 
kilometres of Routes 2 and 95 within the Province of New Brunswick.  Long term Public Private 
Partnership (P3) contracts often contain specifications that allow the Operator to determine and 
implement the quality control methods they feel are necessary to ensure the end product exceeds 
minimum acceptable levels and meets specified performance criteria at the end of the contract term.    
This results in the financial risk being transferred from the Client to the Operator when fulfilling the 
contractual obligations.      

Brun‐Way’s pavement rehabilitation programs are sourced out to Contractors for competitive pricing.  
Due to this, Brun‐way recognised that the contract specifications associated with pavement 
rehabilitation operations needed some clarification, to decrease the risk being borne by the Operator.   
In 2009 Brun‐Way began  researching specifications and best practices to further develop  the  quality 
control / assurance measures and payment adjustments for pavement rehabilitation contracts, to 
establish criteria, thereby increasing pavement performance associated with this P3 project. 

Without eliminating or reducing any contractual requirements, Brun‐Way considered this to be an 
opportunity to be innovative and develop pavement rehabilitation specifications that allow Contractors 
to control their own work and be measured on their results and end performance.  

This paper describes the QC / QA measures, including IRI smoothness requirements and payment 
adjustments and the challenges encountered during development and implementation, from the 
Operator’s and Contractor’s perspectives over a two year period.   
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1.0 Introduction 
 

In 2005 Brun‐Way Highways Operations Inc. (Operator) entered into a 28‐year operation, maintenance 
and rehabilitation (OMR) contract with the Department of Transportation (Client) for 275 4‐lane 
kilometres of Routes 2 and 95 within the Province of New Brunswick.  Long term Public Private 
Partnership (P3) contracts often contain specifications that allow the Operator to determine and 
implement the quality control methods they feel are necessary to ensure the end product exceeds 
minimum acceptable levels and meets specified performance criteria at the end of the contract term.    
This results in the financial risk being transferred from the Client to the Operator when fulfilling the 
contractual obligations.    
 
The asphalt concrete pavement specification (Item 261 which originated from the 2003 New Brunswick 
Department of Transportation General Specifications) that is included in the contractual agreement with 
the client states that it shall be the “responsibility of the Operator to provide an acceptable product as 
specified and that they shall implement and maintain a quality control system that will provide 
assurance that all components meet the end result.”  Therefore the Item 261 specification outlines the 
asphalt concrete  aggregate and mix requirements but does not detail the quality control (QC) or quality 
assurance (QA) that should be performed to ensure those requirements are met.    Table I Asphalt 
Concrete Mix Requirements shows the requirements for Item 261 that asphalt concrete must meet.  

Brun‐Way’s pavement rehabilitation programs are sourced out to Contractors for competitive pricing 
and in developing these contracts; Brun‐Way recognized the need to develop a clear QC and QA system 
to decrease the risk borne by the Operator.  In 2009 Brun‐Way began researching specifications and 
best practices in order to decide what was important to Brun‐Way and to improve the asphalt pavement 
performance through the duration of the P3 project. 

There are a number of items that Brun‐Way determined to be important when it comes to the asphalt 
pavement specifications.  First, it is most important that we meet all of the contractual requirements 
that are stated in our agreement with the Client.  The first step was to perform a detailed review of Item 
261 and understand all of the requirements that Brun‐Way must meet.  Another equally important item 
to Brun‐Way is that the specification will produce a long‐lasting asphalt pavement.  Finally, Brun‐Way 
determined that there was a need to develop an End Result Specification that would recognize the 
Contractor’s results for payment and verify these with QA results. 
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Table I Asphalt Concrete Mix Requirements 
 

 

Sieve Size 

Type

B/HRB 

Type 

C 

Type

D 

ASTM Designation  % (by mass) Passing Each Sieve 

Coarse Aggregate     25.0 mm  100  ‐  ‐ 

19.0 mm  84‐98  ‐  ‐ 

16.0 mm  72‐90  100  ‐ 

12.5 mm  60‐83  88‐98  100 

9.5 mm  51‐75  68‐90  76‐98 

6.3 mm  41‐66  54‐77  60‐84 

Fine Aggregate        4.75 mm  34‐60  46‐69  52‐70 

2.36 mm  22‐50  28‐58  36‐65 

1.18 mm  12‐42  20‐50  25‐55 

600 µm  6‐32  13‐40  16‐44 

300 µm  3‐20  7‐27  8‐26 

150 µm  2‐8  3‐10  4‐12 

75 µm  2‐6  2‐7  2‐7 

    

Physical Requirements For Asphalt Concrete 

Air Voids %  3.5‐4.5  3.5‐4.5  3.5‐4.5 

VMA % (min)  13  14  15 

Voids Filled with Asphalt %  65‐75  65‐75  65‐77 

TSR (Average of Conditioned and Freeze/Thaw TSR values) (min) 
ASTM D 4867 

 

80.0 

 

80.0 

 

80.0 

Dust to Binder Ratio  0.6‐1.2  0.6‐1.2  0.6‐1.2 

Number of Gyrations  N initial = 8, N design = 100, N max = 160 

    
Physical Requirements For Coarse Aggregate

Freeze/Thaw % (max) ‐ DOT method  14  12  12 

Micro Deval %( max) – MTO LS‐618  18  15  15 

Petrographic No.(max) – MTO LS‐609  230  180  180 

Flat & Elongated Particle % 

( max @4:1) – DOT Method 

20  15  15 

Crushed Particles 

(min % by wt., one face) 

(min % by wt., two face) – DOT Method 

 

95 

80 

 

95 

80 

 

95 

80 

Absorption %(max) – ASTM C 127  2.00  1.75  1.75 
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2.0 Developing the Specifications 
 
Brun‐Way’s goal was to improve the original Item 261 asphalt concrete pavement specification, into an 
end result specification that would meet and exceed all the original requirements.  The first step for 
Brun‐Way was to compare our original Item 261 to the current New Brunswick Department of 
Transportation’s (NBDOT) general asphalt end result specification Item 261 (1).  Where possible, Brun‐
Way tried to be consistent with the NBDOT and surrounding agencies.  The goal was not to re‐invent the 
asphalt specification, but to tailor the specifications to meet the needs of Brun‐Way’s requirements and 
long‐term pavement objectives. 

 Brun‐way met with NBDOT representatives to discuss general ideas and to determine the direction in 
which they were heading with respect to the asphalt pavement specification.  Once Brun‐Way had a 
good understanding of the areas that we could improve, we consulted with Contractors and Consultants 
to get their input.   

The Nova Scotia Transportation and Infrastructure Renewal (NSTIR) was an integral source in developing 
the International Roughness Index (IRI) specification (2).  They had developed and successfully 
implemented an IRI specification, and Brun‐Way was able to incorporate NSTIR’s requirements as a 
starting point for Brun‐Way’s IRI specification.  

2.1 Asphalt Cement Adjustment 
 
Brun‐Way includes a number of adjustments in relation to the change in asphalt liquid cement prices.  
The asphalt cement price can vary greatly from the time the Contractor bids on the contract to when the 
work is being performed.  Brun‐Way did not have any asphalt cement adjustments in the original 
specification and knew that this must be included prior to tendering the work 

The assumed asphalt cement content for each mix and the base price index is provided to the 
Contractor in the request for proposal, so that all the Contractors are on equal ground for bidding.  In 
our contracts, the assumed asphalt cement content for Type D asphalt concrete surface mix is 6.0% and 
the base price for asphalt cement is based on the OHMPA’s price index for the month prior to tender 
opening (3).  

Brun‐Way’s asphalt cement price adjustment contains two main adjustments: 

Adjustment 1 
Adjustment 1 is based on OHMPA’s price index and the assumed asphalt cement content (4).  An 
adjustment is made for each month in which paving occurs when the price index for the month differs 
by more than 5% from the price index provided to the Contractor in the request for proposal.  If the 
price index differential is less than 5% no payment adjustment will be established.  Table II Adjustment 1 
shows the equation used for payment adjustment 1.  In cases when progress payments will be issued 
and the actual OHMPA’s price index is not posted for the month in which the paving occurs, Brun‐Way 



5 
 

will use the previous months price index for the calculation and re‐adjust once the correct price index is 
available. 

Table II Adjustment 1 

Adjustment 1, PA1 
Ip>1.05 ITO PA1 = UB + ((Ip/ITO) – 1.05)x(ITO x(ACT/100)) 
Ip<0.95 ITO PA 1= UB + ((Ip/ITO) – 0.95)x(ITO x(ACT/100)) 
Where:  
PA1 =  Adjusted asphalt concrete Unit price 
ITO =  performance graded asphalt cement price index for the month prior to Tender Opening 
IP =  performance graded asphalt cement price index for the month in which paving occurs 
UB =  Accepted Tender unit price per tonne of asphalt concrete  
ACT  =  Assumed Asphalt Content (5% for Type B,  3.1% for Type HRB, and 6% for Type D asphalt 
concrete) 

Adjustment 2 
Adjustment 2 only applies to the difference in asphalt cement content between the average of the test 
results for each lot of the work being invoiced and the assumed asphalt cement content.  If the actual 
asphalt cement content is higher than the assumed asphalt cement content, then Brun‐Way will 
reimburse the Contractor using the actual invoiced amount of asphalt cement supplied to the 
Contractor including delivery charges.  On the other hand, if the actual asphalt cement content is less 
than the assumed amount, the Contractor shall reimburse Brun‐Way for the difference.  The payment 
adjustment 2 is determined with the equation shown in Table III Adjustment 2. 

Table III Adjustment 2 

Adjustment 2A, PA2A 
ACA > ACT  or ACA < 
ACT 

PA2A = ((ACA-ACT)/100) x Q x P 

Where:  
PA2A =  Payment Adjustment for asphalt cement in Dollars 
ACA  =  Asphalt cement content determined by the average of the test results 
ACT  =  Assumed Asphalt Content (5% for Type B, and 6% for Type D asphalt concrete)  
Q  =  Quantity in tonnes of asphalt concrete accepted. 
P  =  Invoiced unit price for PG asphalt cement supplied by Contractor including delivery. 

The two payment adjustments worked for all virgin asphalt mixes.  However Brun‐Way gave the 
Contractor the option of using a HRB mix in certain locations. This meant that Brun‐Way had to 
determine the amount of virgin asphalt cement being used for the purpose of calculating the payment 
adjustments.  Brun‐Way decided to do this through daily tank measurements in the presence of the 
Contractor.  
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2.2 Quality Assurance/ Quality Control 

2.2.1 Testing Frequency 
 
Brun‐Way wanted to create an end result specification (ERS) that focused on recognizing the 
Contractor’s QC results.  The common practice in New Brunswick is to collect loose samples and core 
samples based on a lot size of 2400 tonnes of asphalt concrete.  For each lot, both the NBDOT and the 
Contractor collect and test, three loose samples and five core samples. Therefore, essentially the testing 
is doubled. The payment adjustments are based on the NBDOT’s results, while the Contractor’s results 
are used to make adjustments to the mix if required.   

When developing the testing frequency for QC and QA, Brun‐Way wanted to change the focus to the 
Contractor’s results while still maintaining a level of QA.  After researching and meeting with 
Contractors, NBDOT representatives and Consultants, Brun‐Way decided to change the testing 
requirements. 

 The revised testing requirements for each 2400 tonne lot would require the Contractor to collect three 
loose samples and five core samples for QC.  At the same time, the Contractor will collect and provide 
Brun‐Way with one loose sample at one of the three locations where the QC samples were collected and 
two core samples at two of the five locations where the QC samples were collected.  The Brun‐Way 
samples are for QA purposes and are only used for payment purposes if the results are different from 
the QC samples.  A Brun‐Way representative is present during all the sampling and determines the 
sampling locations. 

Brun‐Way had to address if the results from the QA and the QC did not match, so a method was 
developed to incorporate the QA results into the equations for payment adjustments if required.  An 
example of how Brun‐Way incorporated the QA results is described below for the loose samples of each 
lot.  

Brun‐Way tests the QA loose sample while saving enough asphalt mix to perform a retest in the 
event that the result falls outside the specifications or are not consistent with the QC result.   The 
results from the QA sample will be compared to the QC result for the corresponding loose 
sample, at the same location. If it is found that the QA result is subject to penalty /rejection or is 
not consistent with the QC result then the Contractor will be notified.  Brun‐Way will then test 
the remaining portion of the loose sample.  If the retest still confirms the QA result then the QC 
result will be substituted with the QA result at that location.  The lot average will be calculated 
using the remaining two QC results and the QA result.  If it is found that the results of the retest 
of the QA sample are acceptable or confirm the QC result, then the result of the first QA sample 
will not be considered and the payment adjustment will be based on the Contractors QC results 
only.  

A similar process is used when verifying core results was also developed. 
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A benefit for Brun‐Way as a result of not performing dual testing is a direct cost savings for the QA.  The 
cost savings can be in the range of 65% when compared to the alternative of duplicating all of the tests.  
The benefit for the Contractors is that their QC results get recognized for payment. 

2.2.2 Sampling Locations 
 
Since Brun‐Way was controlling when and where the QC and QA samples would be taken, we wanted to 
have a random sampling procedure for determining these locations. 
In 2010 our approach was to have the loose samples determined by a random number related to the 
tonnage for each portion of the lot.  We used a random number generator to determine this and our 
pavement inspector notified the Contractor when a sample was required.   
The core locations proved to be a little more complicated.  We started with a random number that was 
converted to relate to a distance.  The reason for this was to be able to find the core location easily in 
the future and not to identify the location before the Contractor completed the rolling pattern.  The 
problem occurred when converting it to a distance because the scope of our operations was often 
changing.   One location might have required a 4.3m width and in the same lot the paving width could 
change to 6.7m wide.  Since the random number for tonnage was converted to an estimated distance 
that relied on spread rates and widths, we discovered that the lot size was often reached before the 
distance was reached.  This forced our pavement inspector to adjust the randomly sampled core 
locations as required in the field. 

In 2011 our goal was to improve upon the sampling location procedure.  After discussing the issues from 
2010 we decided to create a random number related to the lot tonnage for all of the loose and core 
sample locations.  We had concerns that if our pavement inspector marked the location of a core 
sample while the Contractor was still compacting the asphalt it could affect the results.  To get around 
physically marking the locations, the pavement inspector would simply obtain the GPS coordinates of 
the location when the sample tonnage was reached.  Then at a later time the pavement inspector would 
mark out the core location using the GPS coordinates.  Not only did this make it easy to determine the 
sample location during the paving operations, but it allowed us to have a record of exactly where the 
cores and loose samples were collected.  This was also valuable information if we had an issue with a 
base lift that was subsequently overlaid. 

2.2.3 Payment Adjustments 
 
The 2003 Item 261 specification that was included in Brun‐Way’s contractual agreement did not contain 
any payment adjustments for the asphalt concrete pavement.  Instead Brun‐Way is required to meet 
hand back standards for the asphalt concrete pavement at the end of the contract.  The hand back 
standard requires Brun‐Way to provide a minimum remaining life on the entire asphalt concrete 
pavement of 6 years.  In an effort to ensure long term pavement performance Brun‐Way wanted to 
include payment adjustments with the new specification, so we had to decide how and which ones were 
important to include.  Many payment adjustments in other jurisdictions include both bonuses and 
penalties; however since Brun‐Way has a fixed price contract we wanted to carefully decide which 
asphalt concrete pavement properties are important enough to provide the Contractor with a bonus 
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option.  On the other hand we also had to decide what limits we needed to establish when considering 
the penalties to Contractors.  Asphalt concrete density is a property that Brun‐Way considered very 
important to assist in achieving the expected pavement life. 

2.2.4 Density 
 
Brun‐Way agrees that achieving the appropriate compaction is considered critical to the performance of 
an asphalt concrete pavement (5). We felt that with the proper construction methods, the density could 
easily be achieved by the Contractors.  However, the impact if they do not meet the compaction criteria 
would reduce the remaining life of the asphalt concrete pavement and increase maintenance issues for 
Brun‐Way over the pavement life.  Therefore Brun‐Way considered density to be very important for 
pavement longevity. This is illustrated in Table IV Payment Adjustment Table for Density where it shows 
increasing penalties for lower compaction.   

Brun‐Way expects that the lot average of the densities should be 92.5% at a minimum.  The penalties 
start once the lot average drops below 92.5% and increase in amount until the density falls below 91.0.  
Anything below 91.0% for the lot average would be considered rejected.  This is quite different from the 
New Brunswick standard which pays a bonus above 92.5% and does not reject until below 89.5%.   

Table IV Payment Adjustment Table for Density 
 

% of Theoretical 
Maximum 

Relative Density 
(Lot Average) 

Unit Price 
Adjustment 

($ per Tonne) 

92.5 0.00 
92.4 -0.35 
92.3 -0.70 
92.2 -1.05 
92.1 -1.40 
92.0 -1.75 
91.9 -2.10 
91.8 -2.45 
91.7 -2.80 
91.6 -3.15 
91.5 -3.50 
91.4 -3.85 
91.3 -4.20 
91.2 -4.55 
91.1 -4.90 
91.0 -5.25 

< 91.0 Reject 
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2.2.5 IRI Smoothness 
Brun‐Way is required to collect and report a number of pavement indices each year as part of our 
pavement management system.  These include IRI, rutting depth, and Surface Distress Index (SDI) for 
the complete 1200 lane kilometres of highway and ramps.  The asphalt pavement specification for 
rehabilitation projects had a Profilograph Index (PRI) requirement and since there is no direct 
correlation between PRI values and IRI values it provided an opportunity to develop the same 
smoothness measure for the pavement rehabilitation programs.  Brun‐Way’s contractual requirement 
has an upper IRI limit of 2.28 for any 100m section of the highway.   

In 2010, as a starting point in developing the IRI specification, research was conducted to learn more 
about smoothness specification trends. Brun‐Way determined what many of the United States agencies 
were requiring and what measures they included in their specifications, which varied greatly from state 
to state (6).  Once we gained some knowledge, the next step was to research what local Canadian 
agencies were requiring.  Through talking with the NBDOT we realized that NSTIR had developed and 
successfully implemented an IRI specification with a number of their pavement rehabilitation projects.  
It was also determined that the direction Brun‐Way was heading was consistent with the NBDOT as well 
as Prince Edward Island.  This was important to Brun‐Way because it would keep consistency with the 
Contractors.  Brun‐Way also consulted with our pavement management consultants, Qualitas who is 
based in Quebec.   

Since New Brunswick and Prince Edward Island were both working with Nova Scotia’s IRI specification as 
their starting point, it made sense for Brun‐Way to also start with Nova Scotia’s IRI specification.  Many 
aspects of our specification stayed consistent with Nova Scotia’s, with a few main exceptions.   

One part that Brun‐Way focused a lot of time to develop was the payment adjustment table for each 
100m IRI value.  Since no 100m section can have a value above 2.28, Brun‐Way knew where to establish 
the reject limit, but it was more difficult to determine the rest of the ranges and associated 
bonus/penalty.  Brun‐Way wanted to have a payment adjustment table that penalized the Contractor 
when the smoothness could impact life expectancy or cause a maintenance problem, but also was fair 
when the Contractor achieved the excepted smoothness.  Brun‐Way decided to create a range of IRI 
values that had no bonus or penalty.  An IRI of 0.71 to 1.00 is what we considered the expected range 
and felt the Contractor could easily achieve that smoothness.  Along with the zero payment adjustment 
zone, Brun‐Way decided to have a small bonus and penalty on either side of that zone.  The concept was 
to limit the bonus the Contractor could receive.  The penalty was based on what it would cost Brun‐Way 
to repair early or to maintain. 

Brun‐Way used the historical data available from the pavement management system to determine that 
on average the IRI values increase 0.1 per year.  This explains the large increase in the penalties after 
1.20 IRI, because Brun‐Way is striving for a minimum of 12 years asphalt concrete pavement life before 
another rehabilitation cycle is required. 
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On the other hand Brun‐Way was cautious in awarding bonuses, because it is difficult to relate a dollar 
amount on a 100m section with an IRI of 0.5 or lower to a potential increase in the life expectancy of 
that asphalt concrete pavement.  It has been found that smooth roads last longer but a number of 
factors can affect the pavement life (7). Table V Payment Adjustment for IRI is the payment adjustment 
table that Brun‐Way developed for the 2011 pavement rehabilitation. 

Table V Payment Adjustment for IRI 
 

 
Payment Adjustment for each 100 
metre Segment in each Lane 
IRI (mm/m) Category A 
0.00 - 0.10 $300.00 
0.11 - 0.20  $300.00 
0.21 - 0.30  $300.00 
0.31 - 0.40  $300.00 
0.41 - 0.50  $200.00 
0.51 - 0.60  $100.00 
0.61 - 0.70  $50.00 
0.71 - 0.80  $0.00 
0.81 - 0.90  $0.00 
0.91 - 1.00  $0.00 
1.01 - 1.10  ($50.00) 
1.11 - 1.20  ($100.00) 
1.21 - 1.30  ($450.00) 
1.31 - 1.40  ($740.00) 
1.41 - 1.50  ($1070.00) 
1.51 - 1.60  ($1260.00) 
1.61 - 1.70  ($1480.00) 
1.71 - 1.80  ($1720.00) 
1.81 - 1.90  ($2040.00) 
1.91 - 2.00  ($2750.00) 
2.01 - 2.10  ($3300.00) 
2.11 - 2.20  ($4700.00) 
2.21 - 2.28  ($4700.00) 
>2.28 Reject 

 

The other important modification in the IRI specification is the inclusion of the start and end 
construction joints.  Brun‐Way understands that the Contractor does not have total control over how 
smooth these joints can be constructed because they are matching to existing asphalt. However, 
considering that these joints will be included in the data collection for the whole pavement network the 
following year, Brun‐Way didn’t want these joints causing roughness which could result in a financial 
penalty or a non‐conformance to Brun‐Way.   

The specification already included an isolated roughness penalty, that is any 10m value over 1.2 is 
subject to a penalty but this value is unrealistic for start and end joints so Brun‐Way increased this value 
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to 3.0 at these locations.  The joints are also included in the 100m average calculation.  Brun‐Way felt 
that this will help eliminate any surprises when the IRI data is collected throughout the network survey 
the following year.  Table VI Localized Roughness Payment Adjustments shows the limit and 
corresponding payment adjustment that Brun‐Way included in the specification. 

Table VI Localized Roughness Payment Adjustments 
 

Roadway Classification Localized Roughness 
IRI (mm/m) for 10 metre 
Segments 
 

Payment Adjustment (for 
each 
occurrence) 

Rte 2/ Hwy 95 >1.20 ($250) * 
Start and end joints (5.4) >3.0 ($500) 
 

2.2.6 Asphalt Thickness 
 
The asphalt concrete pavement specification that Brun‐Way started with did not have a thickness 
requirement.  Most of the work prior to 2010 was only mill and fill so a thickness requirement was not 
important.  Once our pavement rehabilitation programs started to include overlays, the need to include 
an asphalt thickness specification was realized.  Brun‐Way included the NBDOT thickness specification, 
because the Contractors are accustomed to that and it met any concerns that we had in ensuring the 
thickness was achieved. 

3.0 Experiences  
 
Since Brun‐Way started developing the specification in the fall of 2009 we have issued two contracts.  In 
the spring of 2010 we issued a tender that totalled 80,000 tonnes of asphalt concrete.  This was the 
largest asphalt rehabilitation project that Brun‐Way had tendered to date.  We knew it was important to 
have a well trained internal staff to oversee the day to day operations in the field.  Brun‐Way hired a 
consultant to put on a 2 day course that covered all aspects of pavement production and placement.  In 
addition to this training, Brun‐Way also held a one day session to specifically cover the project 
responsibilities of each internal staff member and also point out the important specifications relating to 
their role.  The scope of the work involved many different locations, asphalt thicknesses, widths and 
milling depths.  The main objective of the work was to correct surface defects in the driving lane through 
a mill and fill and provide additional strength through an overlay.  Different thicknesses of asphalt 
concrete were specified depending on the strength improvement required.  The job was completed on 
schedule and on budget with no major concerns associated with quality.   

In the spring of 2011 we issued a tender that totalled 40,000 tonnes of asphalt concrete and about half 
of that contract called for warm mix asphalt.  The training in 2011 for the internal staff was done by 
Brun‐Way and it was more of a refresher course, since almost all of the same crew that worked in 2010 
was available. One of the most notable improvements to the specifications in 2011 was the inclusion of 
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the IRI specification. Similar to the rehabilitation in 2010, the scope of the work involved many different 
locations and a variety of mill and fill in the driving lane with overlays.  Once again this project was 
completed on schedule and on budget with no major concerns associated with quality.   

The IRI specification is one of the most important specifications for Brun‐Way.  After the pavement 
rehabilitation was completed and the smoothness was collected, Brun‐Way took the time to analyze the 
data to evaluate the Contractor’s performance to make future adjustments to the IRI specification. 

The 2011 pavement rehabilitation had a variety of treatments included.  These ranged from mill and 
filling the driving lane, to mill and filling the driving lane followed by an overlay and in some areas an 
overlay only.  As part of the data analysis Brun‐Way matched up each 100m section from the IRI data 
after paving to the 2011 annual pavement management system values collected prior to the work.  This 
allowed Brun‐Way to determine the percent improvement from each type of treatment. 
 
It is important to note that the pavement rehabilitation locations and treatments were determined in an 
effort to increase the strength of the pavement.  During construction of the highway in 2005 through to 
2007, the Construction division built the highway with a 130mm pavement structure with a planned 
overlay of 40mm about 7 years later.  A combination of factors have led to doing the planned overlay in 
some sections earlier and also correcting some surface defects in the driving lane that developed.   

The Table VII 2011 IRI Percent Improvement shows the pre‐IRI value collected during our annual network 
survey versus the post IRI values collected after the pavement rehabilitation program.  These IRI values 
shown are the average of 100m values.  It is important to note that the pre‐IRI values in almost all of the 
sections were relatively low to start with.  The post IRI values are generally consistent in the 0.7 and 0.9 
range.   

If the goal is based solely on IRI improvement the best way to achieve this is to give the Contractor at 
least two attempts to improve.  Notice the 70mm overlay had some of the lowest percent 
improvements.  If these sections had been done in two lifts, the improvement could have been greater. 
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Table VII 2011 IRI Percent Improvement 
 

Treatment Type Pre-IRI Post IRI % Improvement 
MF 47mm and OL 

40mm DL 
1.86 0.72 60% 

MF 47mm and OL 
70mm DL 

1.12 0.64 42% 

MF 60mm DL 1.96 0.77 59% 
MF 60mm DL 2.29 0.96 57% 
MF 60mm DL 1.57 0.91 46% 
OL 40mm DL 1.44 0.82 43% 
OL 40mm PL 1.14 0.76 31% 
OL 40mm PL 1.26 0.81 35% 
OL 50mm PL 1.16 0.76 32% 
OL 50mm DL 1.08 0.77 27% 
OL 50mm PL 1.20 0.87 26% 
OL 70mm PL 1.22 0.86 28% 
OL 70mm PL 1.23 0.95 19% 

Where:  
MF = Mill and Fill     OL = Overlay     DL= Driving lane   PL= Passing Lane 

4.0 Contractors View 
 
Brun‐Way felt that it was important to interview the Contractor’s to get some feedback on the 
specification and overall project. 

The Contractor’s generally supported the new testing frequency and stated that the recognition of the 
QC results was helpful.  This is similar to how many contracts are tendered in parts of Western Canada. 

They had some concerns about the density specification.  Having the lot average below 91% as reject 
might cause financial concern to some Contractors, especially with no opportunity for a bonus.  A 
suggestion was made to reducing the lower limit to 90% or keeping it at 91% but include a bonus. 

An observation was made during one of the projects that a large percentage of the tests were being 
taken near the start or end of the day’s production and wanted Brun‐Way to ensure that the random 
numbers are equally distributed throughout the lot size.   

The addition of the IRI specification in 2011 raised some concerns with the Contractors since many of 
the New Brunswick Contractors were not used to this performance measure.  Brun‐Way had some 
concerns from Contractors during the bidding period about the IRI payment adjustment table.  After the 
pavement rehabilitation was complete, the Contractor that performed the work felt that the payment 
adjustment table was achievable. 

Overall the Contractors felt that Brun‐Way have a very reasonable specification and although they think 
certain requirements are very aggressive they understand the importance for Brun‐Way to make sure 
the asphalt pavement provides long‐term serviceability and performance.  They thought it was fair have 
an end result specification that recognized their QC results. 
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5.0 Consultants View 
 
Just as it was important for Brun‐Way to have the Contractor’s view points after completing the 
pavement rehabilitation projects, Brun‐Way wanted to follow up with the quality assurance Consultant 
to have their opinion on our specification. 

The Consultant felt that we had a good specification and something that Brun‐Way can improve on as 
knowledge and experiences are gained through future projects.  The Consultant recommended that 
Brun‐Way could develop ranges for accepting the QC and QA results.  For example it was suggested that 
the QA air voids must be within 0.5 % of the QC air void result.    

Also currently Brun‐Way only collects and tests one loose sample per lot of asphalt concrete. The 
Consultant recommended that Brun‐Way could collect three loose samples at the same locations as the 
QC samples, but only test one.  Which loose sample to be tested would be determined randomly, 
therefore the Contractor would not know which one was going to be tested.  There would not be any 
additional costs for Brun‐Way to do this. 

6.0 Lessons Learned 

6.1 Training 
 
Brun‐Way focused most of the training efforts on making sure the internal staff members were prepared 
for the asphalt pavement rehabilitation program.  As well, considerable time was spent with the 
Contractor and their QC people so that the specification was understood properly.  The frequency of 
collecting the QA loose and core samples was quite different from the way they were accustomed to.  
This led to confusion in the field during the initial stage of the contracts.   

In the future, Brun‐Way will have a meeting with the Contractor and QC representatives to review the 
specifications so that everyone is clear how the QC and QA are performed. 

6.2 QA Verifying QC Results 
 
Brun‐Way did run into some issues with the QA results not matching the QC results.  Some of the 
differences were in the air voids of the loose samples and the density of the cores.  In some cases the air 
voids had a difference of 1% or more.  This caused one of the samples to be in specification when the 
other was just outside the limits.  Similar observations occurred with the core samples, where one 
sample would be within specification while the other might be out.  
Brun‐Way did some further investigation and found that the differences could have been mitigated 
through better handling of the samples.  There were two issues found with the core samples: sometimes 
they were taken too close together and the second core could have been damaged during the sampling. 
As well the transportation of the cores by Brun‐Way to the QA consultant may have caused some 
damage prior to the testing.   Going forward Brun‐Way is going to ensure proper handling and 
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transportation procedures when delivering the samples to the QA consultant.   
This problem was not a common occurrence and Brun‐Way feels that we can mitigate the majority of 
these occurrences and are confident that our QA results reasonably verify the QC results.  

6.3 Random Sampling Locations 
 
Throughout the 2010 program and into the 2011 program Brun‐Way was looking for a way to improve 
how we identify the random sampling locations.  We wanted to have a method that was easy for our 
pavement inspectors to use, but also gave us a good record of where each sample was taken.  Brun‐Way 
feels that we took our experience in 2010 and improved on that for 2011 by using GPS coordinates to 
record the sample locations.  Going forward, Brun‐Way feels that this method will be effective and our 
staff found it easy to manage. 

6.4 Verifying IRI results 
 
After the project was completed Brun‐Way compared the IRI results from after the pavement 
rehabilitation to the results from our annual IRI data collection.  This proved to be difficult because the 
way the two sets of data are reported.  The 100m sections in our annual network survey are related to 
each kilometer marker along the highway and the distance is reset to zero at each new kilometer.  The 
data collection after the pavement rehabilitation started at the construction joint and continued to the 
end of the pavement section in 100m segments, with no regard to each kilometer marker.   This would 
not be a concern or cause confusion if the kilometer markers were all exactly one kilometer apart, but 
that is rarely the case.  The way the data is measured for the pavement rehabilitation is the best way for 
the enforcement of the IRI payment adjustments. 

 In the future, Brun‐Way is investigating the advantages and disadvantages to the different style of 
reporting and if there is a need to directly compare the two. 

7.0 Conclusions 
 
Brun‐way started with an asphalt concrete specification that was designed to transfer the financial risk 
from the Owner, by leaving the QC and QA program to the Operator.  With minimal QC and QA 
requirements this allowed an opportunity to develop an end result asphalt specification that would 
transfer most of the risk to the Contractor while assuring that Brun‐Way received a quality product that 
met all the original specifications. 

Brun‐Way started with the asphalt concrete pavement specification included in our contract and noted 
where improvements could be made.  The revised specification made numerous additions and 
improvements to the QC and QA requirements.   

The Contractor’s that had the chance to work with Brun‐Way using the revised specification felt that the 
specification was fair and they appreciated having the QC test results used in the payment for the work.  
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They thought that Brun‐Way had some aggressive aspects to the specification but they understand why 
and generally agree that it is achievable. 

The performance of the asphalt concrete pavement placed under the new specification is difficult to 
determine at this stage, because it is only 1 to 2 years old.  Brun‐Way will continue to monitor and is 
pleased with the results observed thus far.  Even though Brun‐Way is pleased with the end result 
specification that was used in 2010 and revised in 2011, we support and encourage continuous 
improvement.  We are always looking for new developments with the ultimate goal of achieving cost 
effective, long lasting infrastructure.   

Brun‐Way’s objective is to be successful in the Operation, Maintenance and Rehabilitation of the 
highway network. Through Brun‐Way’s pavement management system and team of people we will 
deliver the pavement back to the Province at the end of the OMR concession period in a condition that 
meets or exceeds the hand back standards.   
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